

Quality Initiative Time/Task

09/19	Meeting with E-staff and Deans
10/01	QI web page Announcement to University of QI initiative and process
10/15	2-3 open meetings to review QI initiative and process
11/01	Initial proposals due
11/08	QI committee assessment
11/15	QI review with E-staff
12/07	2-3 faculty dinner discussions
12/14	QI committee provides data from faculty dinners and review with E-staff. E-Staff determine first phase acceptance.
12/17	Notify applicants of first phase status: <ul style="list-style-type: none"> ○ Accept – <i>forward expanded proposal format for March 25 submission.</i> ○ Provisional acceptance – <i>forward feedback for a revised proposal due January 25.</i> ○ Reject initial proposal.
01/25	Provisionally accepted proposals due.
01/31	Notify provisionally accepted applicants regarding revised proposal status: <ul style="list-style-type: none"> ○ Accept – <i>forward expanded proposal format for March 25 submission.</i> ○ Reject initial proposal.
03/25	Comprehensive proposals due
04/05	QI committee assessment
04/12	QI committee review with E-staff E-staff determine top tier proposals
04/19	Proposal review to University (open meetings, web, etc) to solicit feedback

04/26	QI committee provides University feedback data to E-staff QI committee provides recommendations of top proposals
05/03	E-staff selects
05/10	University announcement